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Mr. Sam Borries 

On-Scene Coordinator 

USEPA Region 5 

77 West Jackson Boulevard (SE-5J) 

Chicago, IL  60604-3590 

Subject: 

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Plainwell No. 2 Dam Area Time-Critical Removal Action 

Monthly Report (October 2009) 

 

Dear Sam: 

Attached is the 4
th
 monthly progress report for the Allied Paper, Inc./Portage 

Creek/Kalamazoo River Superfund Site Plainwell No. 2 Dam Area Time-Critical 

Removal Action (TCRA). This progress report is submitted in accordance with 

Paragraph 19a of the June 2009 Administrative Settlement Agreement and Order on 

Consent (AOC) for Removal Action (Docket No. V-W-09-C-925). On August 5, 2009, 

the United States Environmental Protection Agency determined that future updates 

on the Former Plainwell Impoundment TCRA project will be included in this monthly 

report. Per the August 6, 2009 direction of the United States Environmental 

Protection Agency, monthly reports will only be submitted electronically. 

If you have any questions, please do not hesitate to contact me. 

Sincerely, 

ARCADIS 

 

 

 

 

Stephen Garbaciak Jr., P.E. 

Vice President 

Copies: 

Mike Ribordy, USEPA 
Leslie Kirby-Miles, USEPA 
Richard Karl, USEPA 
James Saric, USEPA 
Paul Bucholtz, MDEQ 
Jeff Keiser, CH2M HILL 
Kathy Huibregtse, RMT Inc. 

Richard Gay, Weyerhaeuser Company 
Martin Lebo, Weyerhaeuser Company 
J. Michael Davis, Esq., Georgia-Pacific LLC 
Paul Montney, P.E., Georgia-Pacific LLC 
L. Chase Fortenberry, P.G., Georgia-Pacific LLC 
Garry Griffith, P.E., Georgia-Pacific LLC 
Michael Erickson, P.E., ARCADIS 

30 West Monroe, Suite 1710 

Chicago 

Illinois 60603 

Tel 312.332.4937 

Fax 312.332.4434 

www.arcadis-us.com 
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Significant Developments and Activities During the Period 

 On October 1, United States Environmental Agency (USEPA) approved a 30-day extension to the 

original 30-day time frame to provide backup documenting all costs associated with mobilization 

activities, as defined in Paragraph 39c of the AOC. 

 On October 1, ARCADIS submitted to USEPA information regarding the revised excavation plan and 

canoe portage details for Removal Area 5A. The excavation plan was revised due to the presence of 

a guy wire at the downstream end of Removal Area 5A. ARCADIS received approval from USEPA for 

the revised plan on October 14. 

 On October 1, Michigan Department of Natural Resources (MDNR) provided ARCADIS permission to 

installed river closure signs and buoys in the Kalamazoo River. 

 On October 5, 6, 8, 9, 13, 16, 19, 20, 23, 27, and 30 ARCADIS submitted to Weston (USEPA 

subcontractor) copies of turbidity monitoring logs, air monitoring logs, analytical data, waste manifests 

and/or chains of custody. 

 On October 5 and 21, ARCADIS received analytical data for split samples collected by Weston. 

 On October 5, ARCADIS submitted the 8
th
 Weekly Construction Update for the Plainwell No. 2 Dam 

Area TCRA to USEPA and Michigan Department of Environmental Quality (MDEQ). 

 On October 5, ARCADIS received from USEPA notification of a change in the USEPA On-Scene 

Coordinator (OSC) from Mike Ribordy to Sam Borries. 

 On October 6, Georgia-Pacific LLC and ARCADIS received notification from that that they were 

approved to join the Kalamazoo River Phosphorus Point Source Total Maximum Daily Loads (TMDL) 

cooperative agreement. 

 On October 6, ARCADIS received notification from MDEQ that Substantive Requirements Document 

(SRD) MIU99028 had been approved and was effective immediately. A hard copy of the SRD was 

received on October 26.  

 On October 6, ARCADIS submitted copies of pre-construction soil sampling results to private property 

owners Bruce Steele and Diana Steele Thompson, as required by the property access agreements. 

 On October 7, ARCADIS received an executed copy of the property access agreement from 

Consumers Energy. 
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 On October 7, ARCADIS submitted to MDNR, with copies to USEPA, MDEQ, and United States Fish 

and Wildlife Service (USFWS), a map estimating wetlands (based on National Wetland Inventory 

[NWI] wetland classifications) located in the removal areas and a technical memorandum presenting 

a hydraulic analysis of potential effects of removing the right diversion structure at the Plainwell No. 2 

Dam. This information was requested by MDNR, MDEQ, and USFWS when the Design Report was 

submitted. This information was outside the scope of the design report.  

 On October 14, ARCADIS submitted the 9
th
 Weekly Construction Update for the Plainwell No. 2 Dam 

Area TCRA to USEPA and MDEQ. 

 On October 15, ARCADIS submitted to MDEQ an executed copy of the TMDL cooperative 

agreement. 

 On October 15, ARCADIS submitted to USEPA the 3
rd

 Monthly Report for the Allied Paper, 

Inc./Portage Creek/Kalamazoo River Superfund Site Plainwell No. 2 Dam Area TCRA for September 

2009. 

 On October 16 and 19, ARCADIS, USFWS, and MDNR discussed the footprint of the TCRA areas as 

they related to the wetlands maps submitted on October 7. ARCADIS will submit a revised figure to 

MDNR when the project as-built drawings are completed after completion of the construction. 

 On October 16 and 19, ARCADIS, USEPA, and MDNR discussed information to be covered and 

potential dates for the next public meeting to be held in Plainwell, tentatively scheduled to be held 

during the first week of December. 

 On October 20, ARCADIS submitted shape files for the wetlands delineation polygons to USFWS. 

 On October 21, ARCADIS and Georgia-Pacific hosted the monthly Stakeholder’s Meeting. 

Representatives from MDNR and USFWS attended the meeting. 

 On October 22, ARCADIS attended the Kalamazoo River Phosphorus Point Source meeting for 

signees of the TMDL cooperative agreement. 

 On October 22, ARCADIS submitted the 10
th
 Weekly Construction Update for the Plainwell No. 2 

Dam Area TCRA to USEPA and MDEQ. 

 On October 27, ARCADIS submitted the 11
th
 Weekly Construction Update for the Plainwell No. 2 

Dam Area TCRA to USEPA and MDEQ. 

 On October 29, ARCADIS submitted to Weston copies of the 9
th
, 10

th
, and 11

th
 Weekly Construction 

Update for the Plainwell No. 2 Dam Area TCRA. 
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Data Collected and Field Activities Conducted During the Period 

 During the week of October 1, ARCADIS constructed access to Island 1, installed resuspension 

controls in Removal Area 2, completed removal activities in Removal Area 1 and Island 1, and 

continued removal activities in Removal Area 2. Four confirmation samples (TS20291 through 

TS20294) were collected from Removal Areas 1 and 2 and submitted for polychlorinated biphenyl 

(PCB) analysis. USEPA collected a split sample of TS20291 (PD2-100109-02-SD/TS20291). Two 

surface water samples (TS30135 and TS30136) were collected from the downstream and upstream, 

respectively, turbidity monitoring locations near the upstream grids (1 through 6) of Removal Area 2. 

A rinse blank (TS30137) was also collected. Table B summarizes the samples collected. Processed 

material from the staging area was loaded into trucks and transported to the Ottawa County Farms 

Landfill in Coopersville, Michigan or the C&C Landfill in Marshall, Michigan for disposal. 

 During the week of October 5, ARCADIS installed additional river closure signs, removed access to 

Island 1, installed resuspension controls in Removal Area 3A, removed resuspension controls in 

Removal Area 1, completed removal activities in Removal Area 2, began removal activities in 

Removal Area 3A, began restoration activities in Removal Areas 1 and 2, and began treatment and 

discharge of water collected at the Staging Area. Seven confirmation samples (TS20295 and 

TS20297 through TS20302) and one duplicate sample (TS20296) were collected from Removal 

Areas 2 and 3A and submitted for PCB analysis. Two surface water samples (TS30138 and 

TS30139) were collected from the downstream and upstream, respectively, turbidity monitoring 

locations near the upstream grids (1 through 11) of Removal Area 3A. A rinse blank (TS30140) was 

also collected. Two sets of wastewater samples (W_SA3_X_001 and W_SA3_X_002) were collected 

from the water treatment system located at Staging Area 3. Each set of wastewater samples consists 

of one influent (e.g., W_SA3_In_001), two mid-fluent (e.g., W_SA3_RM_001 and W_SA3_LM_001), 

and two effluent samples (e.g., W_SA3_RE_001 and W_SA3_LE_001). Table B summarizes the 

samples collected. Processed material from the staging area was loaded into trucks and transported 

to the Ottawa County Farms Landfill in Coopersville, Michigan or the C&C Landfill in Marshall, 

Michigan for disposal.  

 During the week of October 12, ARCADIS, installed resuspension controls in Removal Area 4A, 

removed resuspension controls in Removal Area 2, continued removal activities in Removal Area 3A, 

continued restoration activities in Removal Areas 1 and 2, and continued treatment and discharge of 

water collected at the Staging Area. Twelve confirmation samples (TS20303 through TS20315) and 

one duplicate sample (TS20316) were collected from Removal Area 3A and submitted for PCB 

analysis. USEPA collected a split sample of TS20303 (PD2-101209-03-SD/TS20303) and of 

TS20309 (PD2-101409-04-SD/TS20309). Two surface water samples (TS30141 and TS30143) were 

collected from the upstream and downstream, respectively, turbidity monitoring locations near the 

downstream grids (11 through 22) of Removal Area 3A. A duplicate sample (TS30142) and rinse 
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blank (TS30144) were also collected. One set of water treatment samples (W_SA3_X_003) was 

collected from the water treatment system located at Staging Area 3. A duplicate of W_SA3_RE_003 

(W_SA3_Dup_001) was also collected. Table B summarizes the samples collected. Processed 

material from the staging area was loaded into trucks and transported to the Ottawa County Farms 

Landfill in Coopersville, Michigan or the C&C Landfill in Marshall, Michigan for disposal.  

 During the week of October 19, ARCADIS installed resuspension controls in Removal Area 5A, 

removed resuspension controls in Removal Area 3A, completed removal activities in Removal Areas 

3A and 4A, began removal activities in Removal Area 5A, continued restoration activities in Removal 

Areas 1 and 2, and continued treatment and discharge of water collected at the Staging Area. Fifteen 

confirmation samples (TS20317 through TS20331) were collected from Removal Areas 3A, 4A, and 

5A and submitted for PCB analysis. USEPA collected a split sample of TS20322 (PD2-102009-05-

SD/TS20322) and of TS20330 (PD2-102209-06-SD/TS20330).Two surface water samples (TS30145 

and TS30146) were collected from the downstream and upstream, respectively, turbidity monitoring 

locations near Removal Area 5A. A rinse blank (TS30147) was also collected. A nine-part composite 

sample (TS10048) was collected from the topsoil source. The sample was submitted for diesel range 

organics (DROs), gasoline range organics (GROs), target compound list (TCL) volatile organic 

compounds (VOCs), TCL semi-volatile organic compounds (SVOCs), PCBs, TCL pesticides, total 

organic carbon (TOC), Resource Conservation and Recovery Act (RCRA) metal, pH, total organic 

carbon and grain size analysis. One set of water treatment samples (W_SA3_X_004) was collected 

from the water treatment system located at Staging Area 3. USEPA collected a split sample of 

W_SA3_LE_004 (PD2-102309-01-WT/W_SA3_LE_004). Table B summarizes the samples collected. 

Processed material from the staging area was loaded into trucks and transported to the Ottawa 

County Farms Landfill in Coopersville, Michigan or the C&C Landfill in Marshall, Michigan for 

disposal.  

 During the week of October 26, ARCADIS removed resuspension controls in Removal Area 4A, 

completed removal activities in Removal Areas 5A, continued restoration activities in Removal Areas 

3A and 4A, began equipment demobilization activities, and continued treatment and discharge of 

water collected at the Staging Area. Six confirmation samples (TS20332 through TS20335 and 

TS20337 through TS20338) and one duplicate sample (TS20336) were collected from Removal 

Areas 3A and 5A and submitted for PCB analysis. Two surface water samples (TS30148 and 

TS30149) were collected from the downstream and upstream, respectively, turbidity monitoring 

locations near Removal Area 5A. A rinse blank (TS30150) was also collected. Two sets of water 

treatment samples (W_SA3_X_005 and W_SA3_X_006) were collected from the water treatment 

system located at Staging Area 3. Table B summarizes the samples collected. Processed material 

from the staging area was loaded into trucks and transported to the Ottawa County Farms Landfill in 

Coopersville, Michigan or the C&C Landfill in Marshall, Michigan for disposal.  
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 As of October 31, approximately 4,700 cubic yards of material had been excavated from Removal 

Areas 1, 2, 3A, 4A, 5A and Island 1. 

Laboratory Data Received During the Period 

 During the week of October 1, ARCADIS received analytical data for confirmation samples TS20278 

to TS20287 (collected in September). 

 During the week of October 5, ARCADIS received analytical data for confirmation samples TS20288 

to TS20290 (collected in September) and TS20291 to TS20300; USEPA split sample PD2-100109-

02-SD/TS20291; and water treatment sample set W_SA3_X_001. 

 During the week of October 12, ARCADIS received analytical data for confirmation samples TS20301 

to TS20307; 6A aggregate and crushed concrete samples TS10042 and TS10043 (PCBs, TCL 

VOCs, TCL SVOCs, RCRA Metals, and TCL Pesticides – DROs and GROs were received in 

September – samples were collected in September); and water treatment sample set W_SA3_X_002. 

 During the week of October 19, ARCADIS received analytical data for confirmation samples TS20308 

to TS20323, TS20330, and TS20331; USEPA split samples PD2-101209-03-SD/TS20303, PD2-

101409-04-SD/TS20309, and PD2-102009-05-SD/TS20322; and water treatment sample set 

W_SA3_X_003. 

 During the week of October 26, ARCADIS received analytical data for confirmation samples TS20324 

to TS20329 and TS20332 to TS20338; and water treatment samples sets W_SA3_X_004 and 

W_SA3_X_005. 

 ARCADIS is awaiting analytical data for USEPA split samples PD2-102209-06-SD/TS30330 and 

PD2-102309-01-WT/W_SA3_LE_004, topsoil sample TS10048, surface water samples TS30132 to 

TS30150, and water treatment sample set W_SA3_X_006. 

Issues Encountered and Actions Taken 

 A PCB concentration of 6.9 milligrams per kilogram (mg/kg) was detected in soil sample TS20279, 

collected from Removal Area 1, Grid 6 on September 24. An additional 6 inches of material was 

excavated and sample TS20294 was collected on October 2. PCBs were not detected in the sample 

(<0.33 mg/kg). No additional excavation is warranted. 

 A PCB concentration of 8.2 mg/kg was detected in soil sample TS20333, collected from Removal 

Area 5A, Grid 4 on October 26. An additional 6 inches of material was excavated and sample 
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TS20338 was collected on October 28. A PCB concentration of 0.39 mg/kg was detected in the 

sample. No additional excavation is warranted. 

 The owner of the McMurtrie property verbally confirmed that he would not sign the access agreement 

if the proposed location of Staging Area 2 was not altered because he is concerned it will interfere 

with daily activities on his property, which is currently utilized as a horse training facility. The 

proposed location for Staging Area 2 is located on the Simons’ property adjacent to the McMurtrie 

property. ARCADIS and Georgia-Pacific are negotiating with the owner of the Simons property to 

move the location of Staging Area 2 and will continue negotiations in November (Table A). 

 ARCADIS and Georgia-Pacific met with the owner of the Simons property in October and are 

negotiating a compensation package with the owner of the Simons property for access to their 

properties. The owner of the Simons property is reluctant to allow ARCADIS to access their property 

and remove the vegetation necessary to support removal activities.  

Developments Anticipated During the Next Reporting Period 

 During the week of November 2, ARCADIS is scheduled to remove resuspension controls from 

Removal Area 5A, continue equipment demobilization, continue restoration activities, and complete 

loading and transporting processed material to the appropriate landfill. 

 During the week of November 9, ARCADIS is scheduled to continue equipment demobilization 

activities, continue restoration activities, install the canoe portage, and begin removal of Staging Area 

3. 

 During the week of November 16, ARCADIS is scheduled to host the monthly Stakeholder’s Meeting, 

complete equipment demobilization activities, complete restoration activities for the 2009 construction 

season through Removal Area 5A, and complete removal of Staging Area 1. 

 No field activities are scheduled for the weeks of November 23 or 30. 

 In November, ARCADIS will continue submitting Weekly Construction Reports for the Plainwell No. 2 

Dam Area TCRA to USEPA.  

 In November, ARCADIS will continue submitting copies of analytical data from Plainwell No. 2 Dam 

Area TCRA sampling activities to USEPA. 
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Updates to the Former Plainwell Impoundment TCRA 

 On October 1, ARCADIS followed up with USEPA regarding the draft technical memorandum 

submitted on September 15 regarding the recommended approach for addressing the bank 

stabilization issues in Removal Areas 8 and 9B. ARCADIS received approval from USEPA to 

implement the recommended approach for addressing the bank stabilization issues on October 8. 

 On October 7, ARCADIS received from the TMDL cooperative copies of the cooperative’s report on 

phosphorus discharge from the Former Plainwell Impoundment TCRA. 

 During the week of October 26, ARCADIS began construction on the agreed upon approach to 

address bank stabilization issues in Removal Area 8 and 9B. 

 During the week of October 26, ARCADIS began seeding of the haul road in Removal Areas 6B and 

10A through 13A. 

 On October 29, ARCADIS submitted to USEPA, MDEQ, MDNR, and USFWS the Former Plainwell 

Impoundment 2009 Bank Conditions Monitoring Report. 

Developments Anticipated During the Next Reporting Period from the Former Plainwell 

Impoundment TCRA 

 During the week of November 2, ARCADIS is scheduled to complete bank stabilization activities in 

Removal Area 8 and 9B. 

 During the week of November 2, ARCADIS is scheduled to complete seeding of the haul road in 

Removal Areas 6B and 10A through 13A. 

 ARCADIS awaits approval from USEPA of the Construction Completion report submitted in August 

2009. 



Date

Sent

6/10/2009 Arcan Inc. 08-032-010-00 accepted (received 6/18/09)

5/22/2009 Consumers Energy 08-032-015-00 accepted (received 10/07/09)

7/31/2009 Diana Steele Thompson 08-032-005-10 accepted (received 8/4/09)

5/22/2009
Edward and Ronald 

Hodgman
08-032-027-00 accepted (received 6/3/09)

5/22/2009 Edward Mc Murtrie 08-032-042-00 in negotiations

5/22/2009 Howe Aluminum Products 08-032-028-00 accepted (received 6/3/09)

7/31/2009 MDNR
08-032-041-00 

08-032-040-00
accepted (received 8/7/09)

5/22/2009 Michelle and Paul Simons

08-032-034-10 

08-032-039-00  

08-032-006-00

in negotiations

7/29/2009 Steele Trust

08-033-012-00 

08-033-009-00 

08-033-018-00

accepted (received 8/3/09)

Ray Hendricksma accepted (received 8/7/09)

Terry Winkle accepted (received 8/10/09)

Property Owner Status

8/4/2009

Pacel Number

08-032-033-00

Georgia-Pacific, LLC

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Plainwell No. 2 Dam Area TCRA

Monthly Report #4, October 2009

Table A — Summary of Property Access Agreements (as of October 31, 2009)
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TS20278 RA 1, Grid 5 PCBs 4.6 mg/kg 5 mg/kg None

TS20279 RA 1, Grid 6 PCBs 6.9 mg/kg 5 mg/kg

Excavate addiitonal 6 

inches of material and 

resample (TS20294)

TS20280 RA 1, Grid 7 PCBs 4.7 mg/kg 5 mg/kg None

TS20281 RA 1, Grid 8 PCBs 2.1 mg/kg 5 mg/kg None

TS20284 RA 1, Grid 9 PCBs 0.33 mg/kg U 5 mg/kg None

TS20285 RA 1, Grid 10 PCBs 0.33 mg/kg U 5 mg/kg None

TS20286 RA 1, Grid 11 PCBs 0.33 mg/kg U 5 mg/kg None

TS20287 RA 1, Grid 12 PCBs 0.33 mg/kg U 5 mg/kg None

TS20288 RA 2, Grid 1 PCBs 0.33 mg/kg U 5 mg/kg None

TS20289 RA 2, Grid 2 PCBs 0.33 mg/kg U 5 mg/kg None

TS20290 RA 2, Grid 3 PCBs 2.4 mg/kg 5 mg/kg None

TS20291 
1 10/01/09 10/08/09 093850 KAR Labs RA 2, Grid 4 PCBs 4.2 mg/kg 5 mg/kg None

PD2-100109-02-SD/ 

TS20291
10/01/09 10/05/09 0910017

TriMatrix 

Laboratories
RA 2, Grid 4 PCBs 1.5 mg/kg J 5 mg/kg None

TS20292 RA 2, Grid 5 PCBs 3.7 mg/kg 5 mg/kg None

TS20293 RA 2, Grid 6 PCBs 0.87 mg/kg 5 mg/kg None

TS20294 10/02/09 10/02/09 093852 KAR Labs RA 1 Grid 6 PCBs 0.33  mg/kg U 5 mg/kg None

TS20295 PCBs 0.86 mg/kg 5 mg/kg None

[TS20296] [PCBs] [0.71 mg/kg] [5 mg/kg] [None]

TS20297 RA 2, Grid 8 PCBs 3.1 mg/kg 5 mg/kg None

TS20298 RA 2, Grid 9 PCBs 0.89 mg/kg 5 mg/kg None

TS20299 RA 2, Grid 10 PCBs 0.71 mg/kg 5 mg/kg None

TS20300 RA 3A, Grid 1 PCBs 0.75 mg/kg 5 mg/kg None

TS20301 RA 3A, Grid 2 PCBs 0.33  mg/kg U 5 mg/kg None

TS20302 RA 3A, Grid 3 PCBs 0.33  mg/kg U 5 mg/kg None

TS20303 
1 10/12/09 10/15/09 094010 KAR Labs RA 3A, Grid 4 PCBs 0.4 mg/kg 5 mg/kg None

PD2-101209-03-SD/ 

TS20303
10/12/09 10/21/09 0910192

TriMatrix 

Laboratories
RA 3A, Grid 4 PCBs 0.41 mg/kg J 5 mg/kg None

TS20304 RA 3A, Grid 5 PCBs 0.33  mg/kg U 5 mg/kg None

TS20305 RA 3A, Grid 6 PCBs 3.0 mg/kg 5 mg/kg None

TS20306 RA 3A, Grid 7 PCBs 0.33  mg/kg U 5 mg/kg None

TS20307 RA 3A, Grid 8 PCBs 0.33  mg/kg U 5 mg/kg None

TS20308 RA 3A, Grid 11 PCBs 0.33  mg/kg U 5 mg/kg None

TS20309 
1 RA 3A, Grid 12 PCBs 0.33  mg/kg U 5 mg/kg None

PD2-101409-04-SD/ 

TS20309
10/14/09 10/21/09 0910243

TriMatrix 

Laboratories
RA 3A, Grid 12 PCBs 0.24 mg/kg J 5 mg/kg None

TS20310 10/14/09 10/21/09 094079 KAR Labs RA 3A, Grid 13 PCBs 0.48 mg/kg 5 mg/kg None

TS20311 10/15/09 10/22/09 094088 KAR Labs RA 3A, Grid 14 PCBs 3.0 mg/kg 5 mg/kg None

TS20312 RA 3A, Grid 15 PCBs 0.33  mg/kg U 5 mg/kg None

TS20313 RA 3A, Grid 16 PCBs 0.63 mg/kg 5 mg/kg None

TS20314 RA 3A, Grid 17 PCBs 0.33  mg/kg U 5 mg/kg None

TS20315 PCBs 0.36 mg/kg 5 mg/kg None

[TS20316] [PCBs] [0.42 mg/kg] [5 mg/kg] [None]

TS20317 RA 3A, Grid 19 PCBs 1.7 mg/kg 5 mg/kg None

TS20318 RA 3A, Grid 20 PCBs 4.2 mg/kg 5 mg/kg None

TS20319 RA 3A, Grid 21 PCBs 0.33  mg/kg U 5 mg/kg None

TS20320 RA 3A, Grid 22 PCBs 2.1 mg/kg 5 mg/kg None

TS20321 RA 4A, Grid 1 PCBs 0.33  mg/kg U 5 mg/kg None

TS20322 
1 RA 4A, Grid 2 PCBs 0.33  mg/kg U 5 mg/kg None

Response Action
Data

Received
LaboratorySample ID

Sample

Date
Sample Location

Analysis

Conducted
PCB Result 

PCB Action

Limit

Sample

Delivery

Confirmation Samples

KAR Labs

10/12/09

RA 2, Grid 7

10/01/09 093850 KAR Labs

09/24/09 10/01/09 097354

09/29/09 10/02/09 093811 KAR Labs

09/30/09 10/07/09 093831 KAR Labs

10/16/09

10/13/09

10/08/09

10/09/09

10/14/09

KAR Labs

RA 3A, Grid 18

10/16/09

10/05/09

10/22/09

10/19/09 10/22/09

093995

10/20/09

10/21/09 094079

KAR Labs

10/15/09

094010

10/23/09

KAR Labs

KAR Labs

10/08/09

10/08/09

10/09/09

10/15/09

093886

093959

094045

KAR Labs

KAR Labs

094147 KAR Labs

094135

094176

KAR Labs

KAR Labs

Georgia-Pacific LLC

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Plainwell No. 2 Dam Area TCRA

Monthly Report #4, October 2009

Table B — Summary of Samples Collected and Data Received in October 2009
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Georgia-Pacific LLC

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Plainwell No. 2 Dam Area TCRA

Monthly Report #4, October 2009

Table B — Summary of Samples Collected and Data Received in October 2009

PD2-102009-05-SD/ 

TS20322
10/20/09 10/21/09 0910334

TriMatrix 

Laboratories
RA 4A, Grid 2 PCBs 0.064 mg/kg J 5 mg/kg None

TS20323 10/20/09 10/23/09 094176 KAR Labs RA 4A, Grid 3 PCBs 1.7 mg/kg 5 mg/kg None

TS20324 RA 4A, Grid 4 PCBs 2.1 mg/kg 5 mg/kg None

TS20325 RA 4A, Grid 5 PCBs 4.2 mg/kg 5 mg/kg None

TS20326 RA 4A, Grid 6 PCBs 4.1 mg/kg 5 mg/kg None

TS20327 RA 4A, Grid 7 PCBs 2.7 mg/kg 5 mg/kg None

TS20328 RA 4A, Grid 8 PCBs 2.6 mg/kg 5 mg/kg None

TS20329 10/26/09 094215 KAR Labs RA 4A, Grid 9 PCBs 2.1 mg/kg 5 mg/kg None

TS20330 
1 10/23/09 094213 KAR Labs RA 5A, Grid 1 PCBs 0.33  mg/kg U 5 mg/kg None

PD2-102209-06-SD/ 

TS20330
10/22/09 NR NR

TriMatrix 

Laboratories
RA 5A, Grid 1 PCBs - - -

TS20331 10/22/09 10/23/09 094213 KAR Labs RA 5A, Grid 2 PCBs 0.33  mg/kg U 5 mg/kg None

TS20332 10/27/09 094255 KAR Labs RA 5A, Grid 5 PCBs 0.73 mg/kg 5 mg/kg None

TS20333 RA 5A, Grid 4 PCBs 8.2 mg/kg 5 mg/kg

Excavate addiitonal 6 

inches of material and 

resample (TS20338)

TS20334 RA 5A, Grid 3 PCBs 0.33  mg/kg U 5 mg/kg None

TS20335 PCBs 0.33  mg/kg U 5 mg/kg None

[TS20336] [PCBs] [0.33  mg/kg U] [5 mg/kg] [None]

TS20337 RA 3A, Grid 10 PCBs 0.33  mg/kg U 5 mg/kg None

TS20338 10/28/09 10/29/09 094310 KAR Labs RA 5A, Grid 4 PCBs 0.39 mg/kg 5 mg/kg None

TS10042 09/08/09

09/22/09 

(KAR) and 

10/14/09 

(TAL)

093507 (KAR) 

and KAL478 

(TAL)

KAR Labs and 

TAL

9-part composite sample from 6A aggregate 

material 

PCBs, TCL VOCs, TCL 

SVOCs, RCRA Metals, and TCL 

Pesticides (TAL)  DROs and 

GROs (KAR)

0.056 mg/kg U 4 mg/kg None 
2

TS10043 09/08/09

09/22/09 

(KAR) and 

10/14/09 

(TAL)

093507 (KAR) 

and KAL478 

(TAL)

KAR Labs and 

TAL

9-part composite sample from crushed concrete 

material 

PCBs, TCL VOCs, TCL 

SVOCs, RCRA Metals, and TCL 

Pesticides (TAL)  DROs and 

GROs (KAR)

0.052 mg/kg U 4 mg/kg None 
2

TS10048 10/22/09 NR NR
KAR Labs and 

TAL
9-part composite sample from topsoil 

PCBs, TCL VOCs, TCL 

SVOCs, RCRA Metals, and TCL 

Pesticides, total organic carbon, 

grain size, and pH (TAL)  DROs 

and GROs (KAR)

- - -

TS30132 RA-1 Grids 1-8; 300 feet downstream PCBs - - -

TS30133 RA-1 Grids 1-8; 200 feet upstream PCBs - - -

TS30134 Rinse Blank PCBs - - -

TS30135 RA-2, Grids 1-6; 300 feet downstream PCBs - - -

TS30136 RA-2, Grids 1-6; 200 feet upstream PCBs - - -

TS30137 Rinse Blank PCBs - - -

TS30138 RA-3A, Grids 1-11; 300 feet downstream PCBs - - -

TS30139 RA-3A, Grids 1-11 ; 200 feet upstream PCBs - - -

TS30140 Rinse Blank PCBs - - -

TS30141 RA-3A Grids 11-22, 200 feet upstream PCBs - - -

[TS30142] RA-3A Grids 11-22, 200 feet upstream PCBs - - -

TS30143 RA-3A Grids 11-22, 300 feet downstream PCBs - - -

TS30144 Rinse Blank PCBs - - -

TS30145 RA-5A, 300 feet downstream PCBs - - -

TS30146 RA-5A, 200 feet upstram PCBs - - -

TS30147 Rinse Blank PCBs - - -

Fill Material Sampling

NR

RA 3A, Grid 9

NR

Surface Water Samples

NR

NR09/24/09

10/22/09

10/26/09

Confirmation Samples (cont'd)

10/08/09

10/21/09

10/27/09 KAR Labs

10/26/09 KAR Labs094195

10/22/09 NR

10/15/09

TAL

NR TAL

NR TAL

NR TAL

094255

10/01/09

TAL

NR

NR
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Table B — Summary of Samples Collected and Data Received in October 2009

TS30148 RA-5A, 300 feet downstream PCBs - - -

TS30149 RA-5A, 200 feet upstram PCBs - - -

TS30150 Rinse Blank PCBs - - -

W_SA3_In_001 Influent; SA 3 Water Treatment PCBs < 0.1 μg/L No Action Limit None

W_SA3_RM_001 Right side Mid-fluent; SA 3 Water Treatment PCBs < 0.1 μg/L No Action Limit None

W_SA3_RE_001 Right side Effluent; SA 3 Water Treatment PCBs, TSS, P < 0.1 μg/L

0.2 μg/L per 

discharge; Monthly 

Average of 2.6 x 10-5 

μg/L

None: TSS = <4 mg/L, 

Action Limit = 45 mg/L; 

P=0.13 mg/L, No Action 

Limit

W_SA3_LM_001 Left side Mid-fluent; SA 3 Water Treatment PCBs < 0.1 μg/L No Action Limit None

W_SA3_LE_001 Left side Effluent; SA 3 Water Treatment PCBs, TSS, P < 0.1 μg/L

0.2 μg/L per 

discharge; Monthly 

Average of 2.6 x 10-5 

μg/L

None: TSS = <4 mg/L, 

Action Limit = 45 mg/L; 

P=0.06 mg/L, No Action 

Limit

W_SA3_In_002 Influent; SA 3 Water Treatment PCBs < 0.1 μg/L No Action Limit None

W_SA3_RM_002 Right side Mid-fluent; SA 3 Water Treatment PCBs < 0.1 μg/L No Action Limit None

W_SA3_RE_002 Right side Effluent; SA 3 Water Treatment PCBs and TSS < 0.1 μg/L

0.2 μg/L per 

discharge; Monthly 

Average of 2.6 x 10-5 

μg/L

None: TSS = <4 mg/L, 

Action Limit = 45 mg/L

W_SA3_LM_002 Left side Mid-fluent; SA 3 Water Treatment PCBs < 0.1 μg/L No Action Limit None

W_SA3_LE_002 Left side Effluent; SA 3 Water Treatment PCBs and TSS < 0.1 μg/L

0.2 μg/L per 

discharge; Monthly 

Average of 2.6 x 10-5 

μg/L

None: TSS = <4 mg/L, 

Action Limit = 45 mg/L

W_SA3_In_003 Influent; SA 3 Water Treatment PCBs 0.1 μg/L No Action Limit None

W_SA3_RM_003 Right side Mid-fluent; SA 3 Water Treatment PCBs < 0.1 μg/L No Action Limit None

W_SA3_RE_003 < 0.1 μg/L
None: TSS = <4 mg/L, 

Action Limit = 45 mg/L

[W_SA3_Dup_001] [< 0.1 μg/L]
[None: TSS = <4 mg/L, 

Action Limit = 45 mg/L]

W_SA3_LM_003 Left side Mid-fluent; SA 3 Water Treatment PCBs < 0.1 μg/L No Action Limit None

W_SA3_LE_003 Left side Effluent; SA 3 Water Treatment PCBs and TSS < 0.1 μg/L

0.2 μg/L per 

discharge; Monthly 

Average of 2.6 x 10-5 

μg/L

None: TSS = <4 mg/L, 

Action Limit = 45 mg/L

W_SA3_In_004 Influent; SA 3 Water Treatment PCBs 1 μg/L No Action Limit None

W_SA3_RM_004 Right side Mid-fluent; SA 3 Water Treatment PCBs < 0.1 μg/L No Action Limit None

W_SA3_RE_004 Right side Effluent; SA 3 Water Treatment PCBs and TSS < 0.1 μg/L

0.2 μg/L per 

discharge; Monthly 

Average of 2.6 x 10-5 

μg/L

None: TSS = <4 mg/L, 

Action Limit = 45 mg/L

W_SA3_LM_004 Left side Mid-fluent; SA 3 Water Treatment PCBs < 0.1 μg/L No Action Limit None

W_SA3_LE_004 
1 Left side Effluent; SA 3 Water Treatment PCBs and TSS < 0.1 μg/L

0.2 μg/L per 

discharge; Monthly 

Average of 2.6 x 10-5 

μg/L

None: TSS = <4 mg/L, 

Action Limit = 45 mg/L

PD2-102309-01-WT/ 

W_SA3_LE_004
10/23/09 NR NR

TriMatrix 

Laboratories
Left side Effluent; SA 3 Water Treatment PCBs - - -

PCBs and TSS

10/14/09 10/19/09 094080 KAR Labs

Right side Effluent; SA 3 Water Treatment

KAR Labs10/05/09

10/29/09

10/08/09 10/13/09 093960 KAR Labs

10/08/09 093885

Surface Water Samples (cont'd)

NR TAL

Water Treatment Samples

NR

0.2 μg/L per 

discharge; Monthly 

Average of 2.6 x 10-5 

μg/L

10/23/09 10/26/09 094216 KAR Labs
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Table B — Summary of Samples Collected and Data Received in October 2009

W_SA3_In_005 Influent; SA 3 Water Treatment PCBs 0.1 μg/L No Action Limit None

W_SA3_RM_005 Right side Mid-fluent; SA 3 Water Treatment PCBs < 0.1 μg/L No Action Limit None

W_SA3_RE_005 Right side Effluent; SA 3 Water Treatment PCBs, TSS, P < 0.1 μg/L

0.2 μg/L per 

discharge; Monthly 

Average of 2.6 x 10-5 

μg/L

None: TSS = <4 mg/L, 

Action Limit = 45 mg/L; 

P=0.04 mg/L, No Action 

Limit

W_SA3_LM_005 Left side Mid-fluent; SA 3 Water Treatment PCBs < 0.1 μg/L No Action Limit None

W_SA3_LE_005 Left side Effluent; SA 3 Water Treatment PCBs, TSS, P < 0.1 μg/L

0.2 μg/L per 

discharge; Monthly 

Average of 2.6 x 10-5 

μg/L

None: TSS = <4 mg/L, 

Action Limit = 45 mg/L; 

P=0.03 mg/L, No Action 

Limit

W_SA3_In_006 Influent; SA 3 Water Treatment PCBs - - -

W_SA3_RM_006 Right side Mid-fluent; SA 3 Water Treatment PCBs - - -

W_SA3_RE_006 Right side Effluent; SA 3 Water Treatment PCBs and TSS - - -

W_SA3_LM_006 Left side Mid-fluent; SA 3 Water Treatment PCBs - - -

W_SA3_LE_006 Left side Effluent; SA 3 Water Treatment PCBs and TSS - - -

Notes:

TCL - target compound list

TSS - total suspended solids

U - Compound analyzed but not detected at a concentration above the reporting limit

USEPA - United States Environmental Protection Agency

VOCs - volatile organic compounds

RBSL - Risk Based Screening Level

RCRA - Resource Conservation and Recovery Act

RRD - Remediation Redevelopment Division

SA - Staging Area

SVOCs - semivolatile organic compounds

TAL - TestAmerica Laboratories

mg/kg - milligrams per kilogram

MDEQ - Michigan Department of Environmental Quality

NR - not received

P - total phosphorus

PCBs - polychlorinated biphenyls

RA - Removal Area

1 - Split of the sample collected by USEPA.

2 - Analytical results compared to applicable Part 201 cleanup criteria and Part 213 RBSLs provided in MDEQ's RRD Operational Memorandum No. 1 (Table 2, Column #19, Direct Contact Criteria & RBSLs).

* Duplicate samples are shown in brackets.

DRO - diesel range organic

GRO - gasoline range organic

J - The compound was positively identified; however, the associated numerical value is an estimated concentration only.

* Analytical results have not been validated.

10/30/09 NR NR KAR Labs

10/29/09 KAR Labs10/26/09

Water Treatment Samples (cont'd)

094256
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